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Event Timelines

2005 2006 2007 2008 2009
D Task Name Start Finish Duration
Oct I Nov I Dec | Jan I Feb [ Mar | Apr | May | Jun I ul l Aug | sep | oct I Nov I Dec | Jan | Feb | Mar [ Apr | May [ Jun I ul I Aug | sep | oct I Nov I Dec | Jan Mar | Apr | May | Jun I ul I Aug ‘ Sep I oct I Nov I Dec | Jan | Feb | Mar I Apr | May | Jun I ul I Aug | sep | oct I Nov I C
1 | Regulation Development 10/3/2005 3/8/2006 157d ]
2 | Thermal Mercury Unit Questionaire 1/19/2006 3/20/2006 61d [ ]
3 | Adoption Date of Mercury Program 3/8/2006 3/8/2006 1d |
4 | Effective Date of Mercury Program 5/4/2006 5/4/2006 1d |
5
6 | Establish initial determination of De Minimis 5/4/2006 71312006 61d [ ]
7 | Director's initial determination of De Minimis & public notice 713/2006 8/1/2006 30d -
8 | Final determination of De Minimis 8/1/2006 10/29/2006 90d I
9
10 | Tier-1, Phase-1 Application Filing Period 5/4/2006 8/2/2006 91d [ ]
11 | Tier -1, Phase-1 Existing Unit Mercury Testing Requirement 5/4/2006 12/31/2006 242d ]
12 | Tier-1, Phase-1 Final Action on Application 8/2/2006 8/31/2007 395d |
13 | Tier-1, Phase-1 Early Reduction Credit Control Installation Period 5/4/2006 2/4/2008 642d
14
15 | Tier-1, Phase-2 Application Filing Period 5/4/2006 2/4/2008 642d I
16 | Tier-1, Phase-2 Preliminary Determination of NvVMACT 2/412008 11/29/2008 300d ]
17 | Tier-1, Phase-2 Final Action on Application 2/4/2008 6/27/2009 510d ]
18 | Tier-1, Phase-2 NVMACT Control Installation Period (Non-ERC) 6/27/2009 6/16/2011 720d ————
19 | Tier-1, Phase-2 NVMACT Control Installation Period (With ERC) 6/27/2009 6/5/2013 1440d —
20
21 | Tier-2, Phase-1 Application Filing Period 5/4/2006 10/31/2006 181d [
22 | Tier-2, Phase-1 Final Action on Application 10/31/2006 11/29/2007 395d ]
23 | Tier-2, Phase-1 Existing Unit Mercury Testing Requirement 5/4/2006 12/31/2007 607d )
24 | Tier-2, Phase-1 Early Reduction Credit Control Installation Period 5/4/2006 1/23/2008 630d [ ]
25
26 | Tier-2, Phase-2 Application Filing Period 5/4/2006 2/4/2008 642d I
27 | Tier-2, Phase-2 Preliminary Determination of NvVMACT 21412008 11/29/2008 300d ]
28 | Tier-2, Phase-2 Final Action on Application 2/412008 6/27/2009 510d ]
29 | Tier-2, Phase-2 NVMACT Control Installation Period (Non-ERC) 6/27/2009 6/16/2011 720d ————
30 | Tier-2, Phase-2 NVMACT Control Installation Period (With ERC) 6/27/2009 6/5/2013 1440d —
31
32 | Tier-3 Application Filing Period (Non case-by-case request) 10/29/2006 1/26/2007 90d [ ]
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